

After Action Report

SafePredict Pilot Setup Sessions — June 3, 2026

Platform: safety360docs.com | Supabase: mdqkfbnwrasdmbsjcqv | Prepared by: Claude (Cowork AI) + John Haldemann

1. MISSION OBJECTIVE

Build and verify a fully functional 3-company demo environment on the live SafePredict platform, simulating 6 months of real pilot usage across three distinct construction/industrial company types — ready to show to prospects, investors, and early pilot users.

2. WHAT WAS ACCOMPLISHED

Platform Access

- All 3 demo company logins confirmed working end-to-end on safety360docs.com
- Multi-tenant isolation verified — each company sees only its own data

Demo Companies Live

Company	Admin User	Sites	Login Email
[DEMO] Crestwood Homes	Sarah Chen	2	sarah.chen@safepredict.demo
[DEMO] Summit Commercial Const.	Marcus Rodriguez	3	marcus.rodriguez@safepredict.demo
[DEMO] IronBridge Industrial	James O'Bryan	3	james.obryan@safepredict.demo

All passwords: SafePredict2026!

Gus AI — Confirmed Live

- Gus AI generating real, contextual field coaching and risk recommendations from seeded data
- Executive Overview dashboard showing prioritised safety recommendations (HIGH / MEDIUM / LOW)
- Risk scores computing live per jobsite

6-Month Historical Data Seeded (Dec 2025 – May 2026)

Record Type	Crestwood	Summit	IronBridge	Total
Observations / Corrective Actions	18	18	18	54
Incidents	8	9	7	24
Permits	9	10	11	30

Record Type	Crestwood	Summit	IronBridge	Total
Toolbox Talk Sessions	6	6	6	18
TOTAL RECORDS	41	43	42	126

Company Data Storylines

- **Crestwood Homes (residential):** High fall-hazard observations in winter, improving PPE and scaffold compliance by spring. Two recordable injuries (ankle sprain, laceration). Clear improvement arc.
- **Summit Commercial (commercial):** Electrical and LOTO violations driving high risk in Q1, welder arc-flash injury in March, near-fall caught by harness in May. Gus AI recommendations driving corrective actions.
- **IronBridge Industrial (heavy/chemical):** Most serious profile — LOTO non-compliance, chemical splash injury, hand crush fracture (14 days lost time), confined space near misses. Stop-work issued in December. Strong recovery by Q2.

Bugs Fixed During Session

1. **auth.users confirmation_token NULL** — Login failed immediately. Fixed by setting confirmation_token to empty string for all 3 demo accounts.
2. **user_roles table empty** — Platform uses user_roles for RLS permission checks, not company_memberships alone. All users appeared as Viewer with no write access. Fixed by inserting correct company_admin roles.

3. WHAT WENT WRONG / ISSUES

Issue 1: 1M Context Window Hit — Twice

What happened:	The session history grew too large for the 1M context window and timed out mid-work, twice.
Impact:	Required full session restart. Some task state was lost. Work had to be re-summarised from scratch.
Fix needed:	Break long build sessions into separate focused sessions. Save state files (SQL seed) early and often.
Status:	CLOSED — workaround in place

Issue 2: Observation Form — Silent Failure (NOT YET FIXED)

What happened:	When submitting an observation through the UI form, the form cleared silently but nothing saved to the database. Root cause: the API route sends enum values that do not match DB constraints. <code>observation_type</code> UI sends 'needs correction' but DB requires 'negative', 'positive', or 'near_miss'. <code>category</code> UI sends 'near miss observation' but DB requires 'near_miss' (underscore, no spaces). The form clears on submission giving the appearance of success, but the API returns HTTP 400 silently.
Impact:	Workers cannot submit observations through the UI. The core daily workflow is broken.
Fix needed:	Add a value-mapping / normalisation layer in the API route before the DB insert.
Status:	OPEN — critical fix required before pilot

Issue 3: Jobsite Draft Not Persisting to DB

What happened:	Clicking '+ New Jobsite' created a browser-local draft with an ID like <code>draft-site-1780529358203</code> . Changing status to Active still did not commit it to the database.
Impact:	Wasted time trying to log observations against a non-existent DB jobsite. Had to insert jobsites directly via SQL.
Fix needed:	Either auto-save draft to DB with a draft status, or make the publish step more obvious. Surface a clear error if the save fails.
Status:	OPEN — UX investigation recommended

Issue 4: `company_permits` Has No Description Column

What happened:	SQL insert failed because the description column does not exist on <code>company_permits</code> .
Impact:	Minor — worked around by storing notes in <code>source_metadata</code> JSONB field.
Fix needed:	Could add the column via migration if needed.
Status:	CLOSED — workaround in place

Issue 5: Chrome Extension Intermittent Disconnects

What happened: Chrome extension disconnected multiple times during login verification, requiring retry.

Impact: Slowed down UI verification steps.

Fix needed: Environment issue, not a platform bug.

Status: **CLOSED — no action needed**

Issue 6: Original Seed Records Have June 2026 Timestamps

What happened: The 15 records seeded in the previous session have created_at = now() (June 2026), not historical dates.

Impact: Minor visual inconsistency — those records appear current rather than 6 months old.

Fix needed: Run the UPDATE SQL in Appendix A to backdate them to April–May 2026.

Status: **OPEN — quick SQL fix**

4. OPEN BUGS — PRIORITY LIST

Priority	Bug	Impact
CRITICAL	Observation form silent failure (enum mismatch)	Workers cannot submit observations from UI
HIGH	Jobsite draft does not persist to DB	Confusing UX — users think jobsite was saved when it was not
MEDIUM	Original seed records have wrong timestamps	Minor visual inconsistency in 6-month timeline
LOW	company_permits missing description column	Notes stored in source_metadata — functional workaround

5. WHAT SHOULD HAPPEN NEXT

Before Any Pilot Demo

1. **Fix the observation form enum mismatch** — this is the most important thing. The primary daily workflow (submit observation -> Gus processes -> corrective action -> close loop) is broken from the UI.
2. **Backdate the original seed records** — run the UPDATE SQL in Appendix A.
3. **Verify Gus AI is reading historical data** — log in as all 3 users and confirm dashboards show the 6-month story.

Before Real Pilot Users Onboard

4. Add more worker accounts (non-admin) so companies have a realistic workforce count.
5. Consider adding JSA records (company_jsas) for a more complete picture.
6. Review the permit workflow — confirm permits can be created from the UI end-to-end.

Nice to Have

7. Add a 4th demo company (different industry — roofing, utilities, or oil & gas) for variety.

8. Generate monthly risk score snapshots in `company_risk_scores` so trend charts show 6 months of movement.

6. LESSONS LEARNED

1. **Save SQL seed files before executing, not after.** Having the file meant we could resume without rewriting everything.
2. **Check DB constraints before building UI.** The enum mismatch bug would have been caught immediately if constraints were audited first.
3. **Use direct DB inserts for demo data.** Fighting the UI for demo seeding is slower and riskier than clean SQL. Build UI-first for real users.
4. **Break long sessions into focused chunks under ~800k context.** One session per major task is more reliable than one marathon session.
5. **The platform RLS model uses `user_roles`, not `company_memberships`.** Always seed both tables when creating demo users.

APPENDIX A — Backdate Original Seed Records

Run this SQL in the Supabase dashboard to set the 15 original records from the first session to April–May 2026 timestamps instead of June 2026:

```
-- Backdate original Crestwood records to late April 2026
UPDATE company_corrective_actions
SET created_at = '2026-04-25 09:00:00-04', updated_at = '2026-04-25 09:00:00-04'
WHERE company_id = 'a0000001-0000-4000-8000-000000000001'
  AND created_at > '2026-06-01';

-- Backdate original Summit records
UPDATE company_corrective_actions
SET created_at = '2026-04-28 09:00:00-04', updated_at = '2026-04-28 09:00:00-04'
WHERE company_id = 'a0000002-0000-4000-8000-000000000002'
  AND created_at > '2026-06-01';

-- Backdate original IronBridge records
UPDATE company_corrective_actions
SET created_at = '2026-04-30 09:00:00-04', updated_at = '2026-04-30 09:00:00-04'
WHERE company_id = 'a0000003-0000-4000-8000-000000000003'
  AND created_at > '2026-06-01';
```

APPENDIX B — Demo Login Credentials

Company	Email	Password	Role
[DEMO] Crestwood Homes	sarah.chen@safepredict.demo	SafePredict2026!	Company Admin
[DEMO] Summit Commercial	marcus.rodriquez@safepredict.demo	SafePredict2026!	Company Admin
[DEMO] IronBridge Industrial	james.obryan@safepredict.demo	SafePredict2026!	Company Admin

Platform: <https://safety360docs.com> | Supabase Project: mdqkfbnwrxasdmbsjcqv

APPENDIX C — Key UUID Reference

TYPE	NAME	UUID
Company	Crestwood Homes	a0000001-0000-4000-8000-000000000001
Company	Summit Commercial Construction	a0000002-0000-4000-8000-000000000002
Company	IronBridge Industrial	a0000003-0000-4000-8000-000000000003
User	Sarah Chen (Crestwood)	b1000001-0000-4000-8000-000000000001
User	Marcus Rodriguez (Summit)	b1000002-0000-4000-8000-000000000002
User	James O'Bryan (IronBridge)	b1000003-0000-4000-8000-000000000003
Jobsite	Maple Ridge Estates - Phase 2	c0000001-0000-4000-8000-000000000001
Jobsite	Phoenix Metro Residential Sites	b0000001-0000-4000-8000-000000000001

TYPE	NAME	UUID
Jobsite	Downtown Dallas Commercial - Blk4	b0000002-0000-4000-8000-000000000001
Jobsite	Riverside Office Complex - Twr B	c0000002-0000-4000-8000-000000000002
Jobsite	Uptown Office Tower	b0000002-0000-4000-8000-000000000002
Jobsite	Cleveland Bridge Rehab - Site A	b0000003-0000-4000-8000-000000000001
Jobsite	Akron Chemical Plant - Site B	b0000003-0000-4000-8000-000000000002
Jobsite	Northside Steel Fab Facility	c0000003-0000-4000-8000-000000000003